
GAIL FARBER, Director

May 21, 2015

COUNTY OF LOS ANGELES

DEPARTMENT OF PUBLIC WORKS

"To Enrich Lives Through Effective and Caring Service"

900 SOUTH FREMONT AVENUE
ALHAMBRA, CALIFORNIA 91803-1331

Telephone: (626) 458-5100

http://dpw.lacounty.gov

TO: Each Supervisor

FROM: Gail Farber J2Ja:A..L6,z-t_

Director of Public Works

DELEGATION OF AUTHORITY
QUARTERLY REPORT
JANUARY THROUGH MARCH 2015

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460

ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE

REFER TO FILE: AE-3

As specified in Los Angeles County Code Section 2.18.070 attached is a Delegation of
Authority Quarterly Report for the period ending March 2015 listing all actions
completed under my delegated authority.

During this past quarter delegated actions included 5 consultant agreements/
supplemental agreements, 24 construction-related acceptances, 2 bid extension orders,
48 projects with a total of 129 change orders, and 140 Job Order Contract work orders.

The Los Angeles County Code Sections 2.18.030, 2.18.040, and 2.18.050, et seq.,
delegate certain authorities to the Director of Public Works and delineate procedures
governing the performance of her duties. By ordinance, the Director is authorized to
enter into contracts for architectural, engineering and related services, and construction
contracts where the total amount does not exceed $75,000. The Director can amend
consultant contracts within specified limits up to a maximum of $75,000. By ordinance,
the Director can also accept construction projects upon their final completion. Further,
the Director can issue change orders to Board-awarded construction contracts within
specified limits, in accordance with Public Contract Code Sections 20142 and 20145,
to a maximum of $210,000 per change order. In addition, the Board's award of
Job Order Contracts authorizes the Director to execute work orders not exceeding the
maximum amount of the contracts.



Each Supervisor
May 21, 2015
Page 2

If you have any questions, please call me or your staff may contact Massood Eftekhari,
Deputy Director, at (626) 458-4016.

JQ:eg
P:\aepub\CONTRACTS\Reports\Delegated Authority Reports\1st Quarter 2015.docx

Attach.

cc: Chief Executive Office (Rochelle Goff)
County Counsel
Executive Office



DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2015

CONSULTANT AGREEMENTS/SUPPLEMENTAL AGREEMENTS

APPROVAL
DATE

PROJECT SPEC #
SUPP
AGMT

SUP
DIST

CONSULTANT AMOUNT

1 03/19/2015
Rancho Los Amigos National
Rehabilitation Center North Campus
Consolidated Projects (Stipends)

7228;
7229;
7230;
7322

N/A 4
DPR/Turner;

Swinerton Builders
$325,000.00

2 02/09/2015

LAC+USC Medical Center Online
Realtime Centralized Health
Information Database Infrastructure
Upgrade Project

N/A 1 1
J.C. Chang &

Associates, Inc.
$75,000.00

3 02/19/2015

Martin Luther King, Jr. Medical
Campus Multi-Service Ambulatory
Care Center and Inpatient Tower
Renovation Projects

7056;
7055

4 2
MLK Partners, a
Joint Venture

$75,000.00

4 03/02/2015
North County/Antelope Valley Traffic
Forum Improvement Changeable
Message Signs Project

N/A 1 5 Iteris, Inc. $21,790.00

5 03/12/2015
As-Needed Building & Safety Plan
Check and Related Services

N/A 2 1,2,3,4,5 Various $75,000.00

TOTAL $171,790.00
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DELEGATION OF AUTHORITY

JANUARY THROUGH MARCH 2015
CONSTRUCTION-RELATED ACCEPTANCES

APPROVAL
DATE

PROJECT SPEC # / ID #
SUP
DIST

CONTRACTOR
RETENTION
AMOUNT
RELEASED

1 01/05/2015
Eastern Avenue Hill Improvements -
South Slope Project (JOC)*

6984 1
Torres Construction

Corporation
$68,236.27

2 01/07/2015 Camp Glenn Rockey Modular Building* 6957 1, 5 New Creation Builders $91.25

3 01/08/2015
San Fernando Valley Family Support
Center Project

7202 3
Charles Pankow Builders,

Inc.
$0.00

4 01/13/2015 Central Security Enhancement (JOC)* 7186 1 New Creation Builders $49,000.95

5 01/13/2015
Challenger Security Enhancement
(*JOC)

7185 5 New Creation Builders $33,667.35

6 01/13/2015
Los Padrinos Security Enhancement
(JOC) *

7187 4 New Creation Builders $42,866.79

7 01/13/2015 Nidorf Security Enhancement (JOC)* 7184 3 New Creation Builders $69,633.69

8 01/14/2015 124th Street, et al. RDC0013372 2 Hardy & Harper, Inc. $226,639.89

9 01/14/2015 Camp Glenn Rockey Asphalt Work 6957 1, 5 New Creation Builders $904.39

10 01/26/2015 Lennox Library and Community Center 7035 2 AMG & Associates, Inc. $246,911.99

11 01/28/2015 Sewer Rehabilitation Project No. 10 SMDAC00139 1,4,5 RePipe California, LP $13,042.92

12 02/04/2015
Thompson Creek Reservoir - Palmer
Diversion Improvement Project (JOC)*

WRDW000028 1
Torres Construction

Corporation
$0.00

13 02/05/2015
Marina Del Rey Parking Lot 5 & 7
Stormwater Best Management Practices

7220 3 Bali Construction, Inc. $27,560.55

14 02/09/2015 Helen Keller Community Building 68658 2
Soltek Pacific Construction

Company
$125,394.00

15 02/11/2015 Sewer Rehabilitation Project No. 8 SMDAC00137 2,4 RePipe California, LP $9,232.92

16 02/19/2015
Brackett Field Airport, North Side
Helipads

APT5080440 5 All American Asphalt $26,747.64

17 02/26/2015
West Rancho Dominguez Monument
(JOC)*

RDC0015869 2
Torres Construction

Corporation
$0.00

18 03/03/2015 Jesse Owens New Basketball Court 7268 2 FS Construction $26,326.00
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DELEGATION OF AUTHORITY

JANUARY THROUGH MARCH 2015
CONSTRUCTION-RELATED ACCEPTANCES

APPROVAL
DATE

PROJECT SPEC # / ID #
SUP
DIST

CONTRACTOR
RETENTION
AMOUNT
RELEASED

19 03/09/2015
Martin Luther King, Jr. Medical Center
Multi-Service Ambulatory Care Center

7056 2
McCarthy Building
Companies, Inc.

$446,950.00

20 03/12/2015
Martin Luther King, Jr. Medical Center
Inpatient Tower Renovation

7055/7056 2
Hensel Phelps Construction

Co.
$541,074.00

21 03/17/2015
Camp Vernon Kilpatrick Replacement
Project (JOC)*

7175 3
Torres Construction

Corporation
$5,536.01

22 03/23/2015 Parklets East Los Angeles (JOC)* RDC0015978 1 New Creation Builders $0.00

23 03/26/2015
75th Street East, et al., Phase 2 -
Concrete Work (JOC)*

RDC0015992 5
Martinez Landscaping Co.,

Inc.
$0.00

24 03/26/2015
New Fire Station 71
Modernization/Expansion Project (JOC)*

6860 3 MTM Construction, Inc. $165.71

*Partial Acceptance TOTAL $1,959,982.32
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2015

BID EXTENSION ORDERS

APPROVAL
DATE

PROJECT SPEC # / ID #
NO. OF DAYS
EXTENDED

SUP DIST

1 01/08/2015
Big Tujunga Dam Underground Utility Improvement
Project

WRDD000031 14 5

2 01/21/2015
Big Tujunga Dam Underground Utility Improvement
Project

WRDD000031 7 5

1 of 1



DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2015

CHANGE ORDERS

DATE
PROJECT

SUP
DST

C.P. # CONTRACT # C.O. # SECTION AMOUNTOF
C.O.

1 01/06/2015 Brandon Street, et al. 5 NA

_
RDC0015757 2B General Projects - CON $31,015.00

2 01/06/2015 East Fork Road over North Fork San Gabriel I 5 NA RDC0011554 4 General Projects - CON $15,000.00

3 01/06/2015 Fitch Avenue over Mint Canyon Wash 5 NA RDC0012504 9 General Projects - CON $12,100.00

4 01/06/2015 Imperial Highway 4 NA RDC0014997 16 General Projects - CON $7,300.00

5 01/06/2015 San Fernando Valley Fam Support Ctr 3 77190/70984 PW13759 26 General Projects PMD I $11,467.00

6 01/06/2015
Wiseburn Community Roadway
Improvement Project 2013

2 NA RDC0015530 4 General Projects - CON $7,000.00

7 01/07/2015 Fitch Avenue over Mint Canyon Wash 5 NA RDC0012504 10 General Projects - CON $6,600.00

8 01/07/2015
Pickens Canyon Mullally Debris Basin Relief
Drain

5 NA FCC0001197 5 General Projects - CON $14,132.00

9 01/07/2015 Vet Prk Adm Bldg Recons - Cap Proj 5 69703 PW13860 00017_CO General Projects PMD II $569.79

10 01/08/2015 Helen Keller Park - Community Build 2 69554 PW13485 0028_CO General Projects PMD II $5,102.00

11 01/12/2015 East Fork Road over North Fork San Gabriel I 5 NA RDC0011554 5 General Projects - CON $25,908.00

12 01/12/2015 Sewer Rehabilitation Project No. 10 1,4,5 NA SMDAC00139 1 General Projects - CON $0.00

13 01/14/2015 Wilshire Boulevard Bus Rapid Transit 3 NA RDC0015018 9 General Projects - CON $22,000.00

14 01/14/2015
Wisebum Community Roadway
Improvement Project 2013

2 NA RDC0015530 5 General Projects - CON $21,000.00

15 01/15/2015 DPW HQ HRD HVAC Replacement 5 88990 PW13916 00002 General Projects PMD II $805.00

16 01/15/2015 DPW HQ HRD HVAC Replacement 5 88990 PW13916 00003 General Projects PMD II $3,803.05

17 01/20/2015 Pickens Canyon Mullally Debris Basin Relief r 5 NA FCC0001197 5A General Projects - CON $11,340.00

18 01/20/2015
Pickens Canyon Mullally Debris Basin Relief

Drain
5 NA FCC0001197 6 General Projects - CON $2,500.00

19 01/21/2015 Brandon Street, et al. 5 NA RDC0015757 8 General Projects - CON $15,000.00

20 01/21/2015 Gateway Cities ATMS Improvement Project 1,4 NA TSM0010271 1 General Projects - CON $0.00

21 01/21/2015 Sigman Street, et al. 4 NA RDC0015534 3A General Projects - CON $6,794.40

22 01/21/2015 Wilshire Boulevard Bus Rapid Transit 3 NA RDC0015018 8 General Projects - CON $8,320.00

23 01/21/2015 Wilshire Boulevard Bus Rapid Transit 3 NA RDC0015018 10 General Projects - CON $11,000.00

24 01/21/2015 Wilshire Boulevard Bus Rapid Transit 3 NA RDC0015018 11 General Projects - CON $23,146.00

25 01/22/2015 Vet Prk Adm Bldg Recons - Cap Proj 5 69703 PW13860 00018_CO General Projects PMD II $317.80

26 01/26/2015 Malibu Canyon Road and Kanan Dume Road 3 NA RDC0014879 8 General Projects - CON $24,000.00

27 01/26/2015 Old Canyon Roadway Improvement Project 3 NA RDC0015255 2 General Projects - CON $1,753.95

28 01/26/2015 Old Canyon Roadway Improvement Project 3 NA RDC0015255 3 General Projects - CON $2,949.26

29 01/27/2015 DPW HQ HRD HVAC Replacement 5 88990 PW13916 00004 General Projects PMD II $29,434.32

30 01/28/2015 Maplegrove Street, et al. 1 NA RDC0015602 4 General Projects - CON $100,300.00

31 01/28/2015 Vet Prk Adm Bldg Recons - Cap Proj 5 69703 PW13860 00019_CO General Projects PMD II $1,185.50

32 01/30/2015 Manhattan Beach Library 4 70982/70983/69571 PW13729 00015 General Projects PMD I $13,000.00

33 01/30/2015 Manhattan Beach Library 4 70982/70983/69571 PW13729 00016 General Projects PMD I $10,818.00

34 01/30/2015 Manhattan Beach Library 4 70982/70983/69571 PW13729 00017 General Projects PMD I $15,842.00

NOTE: Negative amounts are balancing change orders to reflect actual measu ed quantities.
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DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2015

CHANGE ORDERS

DATE
OF
C.O.

PROJECT
SUP
DIST

C.P. # CONTRACT # C.O. # SECTION AMOUNT

35 02/02/2015 Graves Avenue, et al., Phase 2 1 NA RDC0015331 6B General Projects - CON -$405,085.90

36 02/03/2015 Camp Kilpatrick Replacement Project 3 77295 PW13901 00001 Probation Projects $959.00

37 02/03/2015 El Nido Pavement Preservation 3 NA RDC0015317 4 General Projects - CON -$3,190.59

38 02/03/2015 Sigman Street, et al. 4 NA RDC0015534 8 General Projects - CON $9,500.00

39 02/03/2015 Sigman Street, et al. 4 NA RDC0015534 9 General Projects - CON $92.92

40 02/03/2015 Sigman Street, et al. 4 NA RDC0015534 10 General Projects - CON $6,085.00

41 02/03/2015
State Route 126/Commerce Center Drive
Interchange

5 NA RDC0014507 41 General Projects - CON $3,100.00

42 02/03/2015 State Route 126/Commerce Center Drive Inte 5 NA RDC0014507 43 General Projects - CON $12,000.00

43 02/04/2015 OVMC-EMS Office Garage Replacement 3,5 77292 PW13826 00006_CO General Projects PMD II -$900.00

44 02/04/2015 OVMC-EMS Office Garage Replacement 3,5 77292 PW13826 00007_CO General Projects PMD II $10,000.00

45 02/04/2015 OVMC-EMS Office Garage Replacement 3,5 77292 PW13826 00008_CO General Projects PMD II $0.00

46 02/04/2015
Wisebum Community Roadway
Improvement Project 2013

2 NA RDC0015530 6 General Projects - CON $114,536.80

47 02/04/2015 Wisebum Community Roadway Improvement 2 NA RDC0015530 7 General Projects - CON $63,045.56

48 02/05/2015
Live Oak Spreading Grounds Improvement
Project

5 NA FCC0001208 6 General Projects - CON $9,000.00

49 02/10/2015 Bartolo Drain, Unit 2 - Pumping Plant, Pump E. 1 NA FCC0001210 3 General Projects - CON $4,637.00

50 02/10/2015
State Route 126/Commerce Center Drive
Interchange

5 NA RDC0014507 45 General Projects - CON $35,000.00

51 02/10/2015 Wilmington Avenue at El Segundo Boulevard, 2 NA TSM0010270 1 General Projects - CON $2,000.00

52 02/11/2015 Manhattan Beach Library 4 70982/70983/69571 PW13729 00018 General Projects PMD I $23,781.00

53 02/11/2015 Manhattan Beach Library 4 70982/70983/69571 PW13729 00019 General Projects PMD I $26,606.00

54 02/11/2015 Stoneview Nature Center Project 2 70007 PW13913 001_CO General Projects PMD II $10,800.00

55 02/11/2015 Stoneview Nature Center Project 2 70007 PW13913 002_CO General Projects PMD II $0.00

56 02/11/2015 Stoneview Nature Center Project 2 70007 PW13913 003_CO General Projects PMD II $6,300.00

57 02/12/2015 Pitchess Laundry and Water Tanks Rep 5 69718 PW13891 00003 Sheriff Projects $33,090.24

58 02/18/2015 Hall of Justice Repair and Reuse 1 86630 PW13499 149_CO Courts Projects $4,300.00

59 02/18/2015 San Fernando Valley Fam Support Ctr 3 77190/70984 PW13759 28 General Projects PMD I $67,966.00

60 02/18/2015
San Gabriel Dam Penstock Coatings and
Valve Repair

5 NA FCC0001241 6 General Projects - CON $12,000.00

61 02/18/2015 San Gabriel Dam Penstock Coatings and Vale 5 NA FCC0001241 7 General Projects - CON $3,000.00

62 02/18/2015
San Gabriel Dam Penstock Coatings and
Valve Repair

5 NA FCC0001241 8 General Projects - CON $16,000.00

63 02/18/2015 Sigman Street, et al. 4 NA RDC0015534 4A General Projects - CON -$734.00

64 02/18/2015 Sigman Street, et al. 4 NA RDC0015534 11 General Projects - CON $30,536.47

65 02/18/2015 State Route 126/Commerce Center Drive Inte 5 NA RDC0014507 46 General Projects - CON $17,000.00

66 02/19/2015 DPW HQ HRD HVAC Replacement 5 88990 PW13916 00005 General Projects PMD II $21,432.38

67 02/19/2015 Jesse Owens New Basketball Court 2 69722 PW13928 00001 General Projects PMD II $2,374.00

68 02/19/2015 San Fernando Valley Fam Support Ctr 3 77190/70984 PW13759 30 General Projects PMD I -$133,380.00

NOTE: Negative amounts are balancing change orders to reflect actual measu ed quantities. 2 of 4



DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2015

CHANGE ORDERS

DATE
OF
C.O.

PROJECT
SUP
DIST

C.P. # CONTRACT # C.O. # SECTION AMOUNT

69 02/23/2015 Circle Drive over Virginia Road 5 NA RDC0015569 1 General Projects - CON $348.45

70 02/23/2015 Malibu Canyon Road and Kanan Dume Road 3 NA RDC0014879 9 General Projects - CON $4,965.00

71 02/23/2015
Malibu Canyon Road and Kanan Dume Road
T1 Tunnels

3 NA RDC0014879 10 General Projects - CON $1,680.00

72 02/23/2015 Mulholland Highway and Newton Canyon Rot 3 NA RDC0015500 10 General Projects - CON $4,600.00

73 02/23/2015
Mulholland Highway and Newton Canyon
Road, et al.

3 NA RDC0015500 11 General Projects - CON $13,312.00

74 02/23/2015 South Bay CCTV and Fiber Optic, Phase III 2,4 NA TSM0010240 1 General Projects - CON $0.00

75 02/23/2015
State Route 126/Commerce Center Drive
Interchange

5 NA RDC0014507 44 General Projects - CON $12,000.00

76 02/23/2015 Traffic Improvements near Eastman Element' 1 NA RDC0015832 5 General Projects - CON $7,044.00

77 02/23/2015
Wisebum Community Roadway
Improvement Project 2013

2 NA RDC0015530 7A General Projects - CON $11,250.00

78 02/24/2015 Circle Drive over Virginia Road 5 NA RDC0015569 2 General Projects - CON $1,875.00

79 02/24/2015 Circle Drive over Virginia Road 5 NA RDC0015569 3 General Projects - CON $1,775.00

80 02/24/2015 Pitchess Laundry and Water Tanks Rep 5 69718 PW13891 00002 Sheriff Projects $7,092.20

81 02/24/2015 Stoneview Nature Center Project 2 70007 PW13913 004_CO General Projects PMD II -$14,000.00

82 02/24/2015 Whiteman Airport Perimeter Fencing Replace 3 NA APT5080434 15 General Projects - CON -$1,112.75

83 02/26/2015 Big Rock Creek Road, Slope Repair 5 NA RDC0015743 15 General Projects - CON $2,390.00

84 02/26/2015 Jesse Owens New Basketball Court 2 69722 PW13928 00002 General Projects PMD II $40,650.00

85 02/26/2015 Malibu Canyon Road and Kanan Dume Road 3 NA RDC0014879 11 General Projects - CON $19,250.00

86 02/26/2015
San Gabriel Dam Penstock Coatings and
Valve Repair

5 NA FCC0001241 4 General Projects - CON $25,000.00

87 02/26/2015 San Gabriel Dam Penstock Coatings and Vah 5 NA FCC0001241 9 General Projects - CON $5,000.00

88 03/02/2015
Catch Basin Cleanout 2014, Los Angeles
River Watershed

1,2,3,4,5 NA FMD0003164 2 General Projects - CON $0.00

89 03/02/2015 Fire Station 71 - Malibu 3 70779 PW13610 00031_CO Fire Projects -$4,000.00

90 03/02/2015 Malibu Branch Feeder, Phase 3 3 NA VVWD2900048 2 General Projects - CON $6,942.00

91 03/02/2015
Public Works Headquarters Domestic and
Fire Water Line Replacement Project

5 NA OSD0000019 1 General Projects - CON $3,297.61

92 03/02/2015 Public Works Headquarters Domestic and Fin 5 NA OSD0000019 2 General Projects - CON $3,494.36

93 03/09/2015 Brandon Street, et al. 5 NA RDC0015757 9 General Projects - CON $53,740.00

94 03/09/2015 San Gabriel Dam Penstock Coatings and Vale 5 NA FCC0001241 5 General Projects - CON $98,000.00

95 03/09/2015
State Route 126/Commerce Center Drive
Interchange

5 NA RDC0014507 42 General Projects - CON $110,000.00

96 03/10/2015 Graves Avenue, et al., Phase 2 1 NA RDC0015331 6C General Projects - CON $0.00

97 03/10/2015
Malibu Canyon Road and Kanan Dume Road

T1 Tunnels

3 NA RDC0014879 14 General Projects - CON $3,781.80

98 03/10/2015 Malibu Canyon Road and Kanan Dume Road 3 NA RDC0014879 15 General Projects - CON $32,000.00

99 03/10/2015
Pickens Canyon Mullally Debris Basin Relief

Drain
5 NA FCC0001197 7 General Projects - CON $1,750.00

100 03/11/2015 Vet Prk Adm Bldg Recons - Cap Proj 5 69703 PW13860 00020_CO General Projects PMD II $3,860.50

101 03/12/2015 Dan Blocker Beach 3 77367 PW13862 00001 General Projects PMD I $13,885.00

102 03/16/2015 Hall of Justice Repair and Reuse 1 86630 PW13499 150_CO Courts Projects -$8,000.00

NOTE: Negative amounts are balancing change orders to reflect actual measu ed quantities. 3 of 4



DELEGATION OF AUTHORITY
JANUARY THROUGH MARCH 2015

CHANGE ORDERS

DATE
OF
C.O.

PROJECT
SUP
DST

C.P. # CONTRACT # C.O. # SECTION AMOUNT

103 03/18/2015 Dan Blocker Beach 3 77367 PW13862 00002 General Projects PMD I $22,250.00

104 03/18/2015 Marina del Rey 18-Inch Waterline Replaceme 4 NA WWD8000011 1 General Projects - CON $3,000.00

105 03/18/2015
Public Works Headquarters Domestic and
Fire Water Line Replacement Project

5 NA OSD0000019 3 General Projects - CON $878.16

106 03/18/2015 State Route 126/Commerce Center Drive Inte 5 NA RDC0014507 48 General Projects - CON $3,000.00

107 03/18/2015 Valyermo Road over Pallett Creek, et al. 5 NA RDC0014373 4 General Projects - CON $0.00

108 03/18/2015 Valyermo Road over Pallett Creek, et al. 5 NA RDC0014373 7 General Projects - CON $0.00

109 03/18/2015 Vet Prk Adm Bldg Recons - Cap Proj 5 69703 PW13860 00021_CO General Projects PMD II $531.04

110 03/18/2015 Vet Prk Adm Bldg Recons - Cap Proj 5 69703 PW13860 00022_CO General Projects PMD II $211.95

111 03/18/2015 Vet Prk Adm Bldg Recons - Cap Proj 5 69703 PW13860 00023_CO General Projects PMD II $1,151.05

112 03/18/2015 Vet Prk Adm Bldg Recons - Cap Proj 5 69703 PW13860 00024_CO General Projects PMD II $2,997.43

113 03/19/2015 Anchorage 47 Dock Replacement 4 88987/89060 PW13935 00001 General Projects PMD I -$140,129.00

114 03/19/2015 Dan Blocker Beach 3 77367 PW13862 00003 General Projects PMD I $39,558.00

115 03/19/2015 Dan Blocker Beach 3 77367 PW13862 00004 General Projects PMD I $7,690.00

116 03/19/2015 Dan Blocker Beach 3 77367 PW13862 00005 General Projects PMD I $60,103.00

117 03/19/2015 Dan Blocker Beach 3 77367 PW13862 00006 General Projects PMD I $11,213.00

118 03/23/2015 DPW HQ HRD HVAC Replacement 5 88990 PW13916 00006 General Projects PMD II $3,074.63

119 03/24/2015 Circle Drive over Virginia Road 5 NA RDC0015569 4 General Projects - CON $4,325.00

120 03/25/2015 Catch Basin Cleanout 2014-15, Priority A & B 1,2,3,4,5 NA FMD0003165 1 General Projects - CON $58,334.40

121 03/25/2015 DPW HQ HRD HVAC Replacement 5 88990 PW13916 00007 General Projects PMD II $7,782.48

122 03/25/2015
Marina del Rey 18-Inch Waterline
Replacement Phase IIIB

4 NA VVWD8000011 2 General Projects - CON $0.00

123 03/25/2015 San Gabriel Dam Penstock Coatings and Vale 5 NA FCC0001241 8A General Projects - CON $58,000.00

124 03/25/2015 South Bay CCTV and Fiber Optic, Phase III 2,4 NA TSM0010240 2 General Projects - CON $65,000.00

125 03/25/2015 Wiseburn Community Roadway Improvement 2 NA RDC0015530 10 General Projects - CON $56,350.00

126 03/26/2015
General William J. Fox Airfield Perimeter
Fencing Replacement Project

5 NA APT5080435 7 General Projects - CON $4,860.22

127 03/26/2015 Malibu Canyon Road and Kanan Dume Road 3 NA RDC0014879 12 General Projects - CON $145,000.00

128 03/30/2015
Compton Creek Pump Station, Units 1 and 2,

Station Upgrade Phase 2

2
NA FCC0001219 2 General Projects - CON -$10,000.00

129 03/30/2015 Fitch Avenue over Mint Canyon Wash 5 NA RDC0012504 12 General Projects - CON $4,612.30

TOTAL: $1,335,018.78

NOTE: Negative amounts are balancing change orders to reflect actual measured quantities.
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DELEGATION OF AUTHORITY

JANUARY THROUGH MARCH 2015

JOB ORDER CONTRACT WORK ORDERS

NOTICE TO
PROCEED
DATE

WORK ORDER TITLE
WORK ORDER

#
SUP
DIST

COMPANY NAME NTP AMOUNT

1 03/12/2015 Coroner - Security Guard 1018-001.12 1 Torres Construction, Inc. $7,756.45

2 03/05/2015
Marina del Rey Seawall Refurbishment —
Cathodic Protection Credit

1203-003.02 3 New Creation Builders -$332,480.57

3 03/05/2015
Marina del Rey Seawall Refurbishment
—Above Grade Rectifiers

1203-003.03 3 New Creation Builders $537,462.75

4 03/10/2015 Coroner - Trailer Relocation 1226-007.00 1 Torres Construction, Inc. $3,686.12

5 01/28/2015
OVMC Psych ER Expansion Power and
Low Voltage for CSFDs

1301AED-013.07 3 MTM Construction, Inc. $137,665.39

6 02/19/2015
Coroner's Crypt Mechanical System
Replacement

1301AED-022.00 1 MTM Construction, Inc. $162,254.92

7 03/10/2015
Pavement Preservation (Resurfacing),
South Los Angeles County

1302-201.00 1 Pavement Coatings Company $1,797,596.70

8 03/24/2015 Guardrail Replacement South Los Angeles
County

1303-101.00 4 Alcorn Fence Company $6,118.48

9 01/22/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-104.01 1 West Coast Arborists $9,665.69

10 01/26/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-105.00 1 & 5 West Coast Arborists $169,440.19

11 02/19/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-106.01 1 & 5 West Coast Arborists $19,356.98

12 02/11/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-107.00 4 West Coast Arborists $172,763.40

13 02/10/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-108.00 1 & 5 West Coast Arborists $74,886.43

14 02/12/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-109.00 1 West Coast Arborists $86,438.76

15 01/08/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-110.00 4 West Coast Arborists $630,442.28

16 02/18/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-110.01 4 West Coast Arborists $1,343.79

17 01/29/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-302.00 2 West Coast Arborists $91,080.17

18 02/24/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-312.01 2 West Coast Arborists $2,728.11

19 01/13/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-313.01 3 West Coast Arborists $1,343.79

20 03/10/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-314.00 2 West Coast Arborists $38,733.15

21 01/09/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-402.00 4 West Coast Arborists $68,979.09

22 02/05/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-404.00 4 West Coast Arborists $124,297.38

23 02/24/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-405.00 4 West Coast Arborists $116,236.77

24 01/12/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-409.00 1 West Coast Arborists $63,979.34

25 03/31/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-410.00 2 West Coast Arborists $66,656.25

26 02/25/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-412.00 2 West Coast Arborists $96,377.47

27 01/21/2015
Parkway Tree Maintenance, South Los
Angeles County

1304-416.00 2 West Coast Arborists $51,369.04
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28 02/11/2015
Parkway Concrete Maintenance, South
Los Angeles County

1305-103.01 5 Torres Construction -$7,223.02

29 02/12/2015
Parkway Concrete Maintenance, South
Los Angeles County

1305-200.01 4 Torres Construction $21,401.28

30 01/21/2015
Parkway Concrete Maintenance, South
Los Angeles County

1305-300.01 2 Torres Construction -$121,797.57

31 02/26/2015
Parkway Concrete Maintenance, South
Los Angeles County

1305-305.01 4 Torres Construction -$315,758.61

32 01/21/2015
Parkway Concrete Maintenance, South
Los Angeles County

1306-403.00 4 Minco Construcion $132,103.18

33 01/21/2015
Parkway Concrete Maintenance, South
Los Angeles County

1306-404.00 2 Minco $201,407.68

34 03/23/2015
Parkway Concrete Maintenance, South
Los Angeles County

1306-404.01 2 Minco $22,664.68

35 01/26/2015
Parkway Concrete Maintenance, South
Los Angeles County

1306-405.00 2 Minco $226,493.21

36 01/26/2015
Parkway Concrete Maintenance, South
Los Angeles County

1306-408.00 4 Minco $105,153.10

37 02/24/2015
Parkway Concrete Maintenance, South
Los Angeles County

1306-408.01 4 Minco $445.63

38 01/22/2015
Parkway Concrete Maintenance, South
Los Angeles County

1306-409.00 4 Minco $52,219.43

39 01/22/2015
Parkway Concrete Maintenance, South
Los Angeles County

1306-410.00 4 Minco $66,529.19

40 03/17/2015
Parkway Concrete Maintenance, South
Los Angeles County

1306-418.00 4 Minco $135,915.58

41 03/17/2015
Parkway Concrete Maintenance, South
Los Angeles County

1306-419.00 4 Minco $110,698.40

42 03/17/2015
Parkway Concrete Maintenance, South
Los Angeles County

1306-421.00 4 Minco $73,895.60

43 03/16/2015
Parkway Concrete Maintenance, South
Los Angeles County

1306-422.00 4 Minco $90,507.15

44 03/05/2015
ORCHID OVMC Project Infrastructure
Upgrade OSHPD Supplemental - Credit
for Ricoh Copier

1309AED-001.17 3 Ace Engineering, Inc. -$5,290.24

45 01/27/2015
Parkway Tree Maintenance, North Los
Angeles County

1310-505.00 5
The Original Mowbray's Tree

Service
$6,051.24

46 02/11/2015
MLK- Hawkins Stand-by Dietetic Service
Space Supplemental Steel

1310AED-039.01 2 Ace Engineering, Inc. $19,398.03

47 01/08/2015
Parkway Concrete Maintenance, North
Los Angeles County

1311-502.01 5 Martinez Landscape Co. $2,468.36

48 01/21/2015
Parkway Concrete Maintenance, North
Los Angeles County

1311-503.00 5 Martinez Landscape Co. $97,483.67

49 02/26/2015
Parkway Concrete Maintenance, North
Los Angeles County

1311-503.01 5 Martinez Landscape Co. $572.22

50 03/12/2015
Parkway Concrete Maintenance, North
Los Angeles County

1311-503.02 5 Martinez Landscape Co. $10,793.14

51 03/05/2015
Parkway Concrete Maintenance, North
Los Angeles County

1311-504.00 5 Martinez Landscape Co. $92,902.54

52 03/26/2015
Parkway Concrete Maintenance, North
Los Angeles County

1311-504.01 5 Martinez Landscape Co. $304.82

53 03/16/2015
Virginia Robinson Gardens Facility
Refurbishment Supplemental

1314AED-006.01 3 Torres Construction, Inc. $22,058.22
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54 02/12/2015 Coroner Service Floor Insulation 1315AED-001.00 1 Torres Construction, Inc. $1,314.84

55 02/19/2015 Coroner's King Storage 1315AED-001.04 1 Torres Construction, Inc. $29,845.76

56 01/14/2015
Coroner's Crypt FlooringlDrain Repair
Supplemental

1315AED-001.07 1 Torres Construction, Inc. $16,529.93

57 01/21/2015 DMHC Construction (Part 2) Supplemental 1402-001.02 1 Mackone Development, Inc. $10,783.60

58 01/14/2015 DMHC Construction (Part 2) Supplemental 1402-001.04 1 Mackone Development, Inc. $9,936.26

59 01/28/2015 DMHC Construction (Part 2) 1402-001.05 1 Mackone Development, Inc. $9,827.73

60 01/28/2015 DMHC Construction (Part 2) 1402-001.06 1 Mackone Development, Inc. $1,186.34

61 02/05/2015 DMHC Construction (Part 2) 1402-001.07 1 Mackone Development, Inc. $4,001.81

62 01/28/2015 DMHC Construction (Part 2) 1402-001.08 1 Mackone Development, Inc. $4,763.87

63 02/24/2015 DMHC Construction (Part 2) 1402-001.09 1 Mackone Development, Inc. $30,316.65

64 01/28/2015 DMHC Construction (Part 2) 1402-001.10 1 Mackone Development, Inc. $7,155.98

65 02/02/2015 DMHC Construction (Part 2) 1402-001.11 1 Mackone Development, Inc. $26,136.34

66 02/18/2015 DMHC Construction (Part 2) Supplemental 1402-001.12 1 Mackone Development, Inc. $2,891.52

67 02/18/2015 DMHC Construction (Part 2) 1402-001.13 1 Mackone Development, Inc. $9,612.48

68 02/19/2015 DMHC Construction (Part 2) 1402-001.15 1 Mackone Development, Inc. $1,343.83

69 02/19/2015 DMHC Construction (Part 2) 1402-001.16 1 Mackone Development, Inc. $2,049.61

70 02/19/2015 DMHC Construction (Part 2) 1402-001.17 1 Mackone Development, Inc. $3,833.29

71 03/02/2015
LAC + USC Non-OSHPD Telephone
Exchange Building

1402-002.00 1 Mackone Development, Inc. $359,449.03

72 02/25/2015 LAC+USC-OPD Additional Data Drops 1402-002.02 1 Mackone Development, Inc. $38,615.99

73 03/02/2015
LAC+USC-ORCHID Additional Data Drops
CT and DST

1402-002.03 1 Mackone Development, Inc. $37,858.14

74 03/31/2015
ORCHID Rancho Repair T3154 and
T3156

1402-002.06 1 Mackone Development, Inc. $6,705.86

75 02/09/2015
ORHID RLA Building JPI Additional
Electrical 8 Architectural Work

1402-010.00 4 Mackone Development, Inc. $58,156.03

76 03/17/2015
HUCLA DCU - Steel Changes per
OSHPD CO #4

1402-011.00 4 Mackone Development, Inc. $27,158.98

77 02/17/2015 RD142 Boundary Wall 1403-008.00 1 Harry H. Joh Construction $36,407.84

78 03/02/2015 RD142 Boundary Wall Supplemental 1403-008.01 1 Harry H. Joh Construction $3,004.01

79 02/19/2015 Oxford Tree Removal 1404-001.02 4 New Creation Builders $6,636.41

80 03/02/2015
Agoura Animal Care Center Horse Barn
Project

1404-009.00 3 New Creation Builders $128,689.17
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81 01/27/2015
Chain Link Fence Installation - S/S Alley
E/O La Tijera Blvd.

1404-013.00 2 New Creation Builders $10,815.59

82 03/31/2015 Baldwin Park Pump Assembly 1404-017.00 1 New Creation Builders $11,926.59

83 03/17/2015 VFD Pump Retrofit 1405-005.00 1,2,3,4,5 Angeles Contractor, Inc. $144,002.64

84 01/08/2015
Verdugo Wash Chanel Rehabilitation -
Phase 1

1406-003.00 5 Angeles Contractor, Inc. $40,434.92

85 03/05/2015
Marina del Rey Seawall Refurbishment —
Cathodic Protection and Crack Repair

1408-002.02 4 New Creation Builders $168,072.15

86 01/07/2015
Challenger Memorial Youth Center
Security Enhancement Projects

1408-005.02 5 New Creation Builders $10,571.47

87 01/07/2015 Central JH Security Enhancement 1408-006.02 1 New Creation Builders $2,083.80

88 01/20/2015
Central JH Security Enhancement
Supplemental - Replace Camera

1408-006.03 1 New Creation Builders $1,229.72

89 02/05/2015
Central JH Security Enhancement - Repair
Hard Drive Supplemental

1408-006.04 1 New Creation Builders $2,276.10

90 01/07/2015 Nidorf JH Security Enhancement 1408-007.01 3 New Creation Builders $4,853.45

91 01/07/2015
Nidorf JH Replace Faulty Decoder and
Power Supply

1408-007.02 3 New Creation Builders $4,080.06

92 02/17/2015
Nidorf JH Replace Analog Camera
Building Y

1408-007.03 3 New Creation Builders $1,398.60

93 03/26/2015
Santa Monica Canyon Channel Rubber
Dam Supplemental II

1408-010.02 3 New Creation Builders $1,682.22

94 02/05/2015
City Terrace Greening Project
Supplemental

1408-013.01 1 New Creation Builders $7,477.32

95 03/30/2015
City Terrace Greening Project
Supplemental

1408-013.02 1 New Creation Builders $17,130.45

96 01/21/2015
MD1 Modification of Reception Area
Supplemental

1408-015.01 1 New Creation Builders $602.79

97 01/08/2015
OVMC Psych ER Expansion Added CSFD
in Corridor NE2015

1409-001.00 3 MTM Construction, Inc. $4,895.64

98 02/02/2015
OVMC Psych ER Expansion Users
Requested Changes

1409-002.00 3 MTM Construction, Inc. $35,902.89

99 03/10/2015
OVMC Psych ER Expansion Door and
Hardware Changes

1409-002.01 3 MTM Construction, Inc. $1,786.59

100 01/27/2015
OVMC Psych ER Expansion - Extended
Hours for Expedited Patients Restroom

1409-002.02 3 MTM Construction, Inc. $18,119.34

101 01/08/2015
OVMC Psych ER Expansion -Line Stops
and Valves on HHW Line

1409-002.03 3 MTM Construction, Inc. $14,284.50

102 03/10/2015
OVMC Psych ER Expansion - Ceiling
Framing, NE 2183 Exit Door & HVAC
Grilfs

1409-002.04 3 MTM Construction, Inc. $5,403.42

103 02/11/2015
ORCHID OVMC -DPW Trailer, Copier
Lease and Other Services

1409-003.00 3 MTM Construction, Inc. $19,697.91

104 02/11/2015
MLK IPT Hospital Renovation Project
Misc. Repair Items

1409-004.00 2 MTM Construction, Inc. $11,422.35

105 02/11/2015
IPT Basement Storm Drain Seismic
Bracing

1409-004.01 2 MTM Construction, Inc. $29,462.91

106 03/11/2015
MLK IPT Main Lobby and Admitting
Building Public Restroom Sewer Line

1409-004.02 2 MTM Construction, Inc. $25,135.23
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107 03/05/2015 IPT PACU Nurse Station Pony Walls 1409-004.03 2 MTM Construction, Inc. $14,054.77

108 03/16/2015
MLK-LA Lease - Extended Warranty-Misc.
Leak Repairs

1409-004.04 2 MTM Construction, Inc. $14,184.42

109 03/25/2015
MLK IPT - Window Tinting and Door
Window Roller Shades

1409-004.05 2 MTM Construction, Inc. $12,724.96

110 03/30/2015
MLK Healing Garden Re-design-
Landscaping Removal

1409-004.07 2 MTM Construction, Inc. $12,631.86

111 03/02/2015 Fire Station 71 Modernization/Expansion 1409-011.00 3 MTM Construction, Inc. $3,314.25

112 03/10/2015
Zuma Restroom No. 2 Septic System
Replacement (Materials)

1409-013.00 3 MTM Construction, Inc. $408,397.95

113 03/17/2015
ORCHID LAC + USC New Data
Installation LAC+USC Roybal CHC

1409-014.00 1 MTM Construction, Inc. $33,267.46

114 03/12/2015
ORCHID LAC + USC New Data
Installation Rand Schrader CHC

1409-014.01 1 MTM Construction, Inc. $25,719.69

115 03/17/2015
ORCHID LAC + USC New Data
Installation Hudson and Leavey Center
Clinic

1409-014.02 1 MTM Construction, Inc. $13,078.48

116 03/23/2015
ORCHID LAC + USC New Data
Installation Hawkins Building

1409-014.03 1 MTM Construction, Inc. $12,946.00

117 03/23/2015
ORCHID LAC + USC New Data
Installation El Monte CHC

1409-014.05 1 MTM Construction, Inc. $29,651.91

118 03/31/2015
ORCHID LAC + USC Load Readings IPT,
D&T, and CT

1409-014.06 1 MTM Construction, Inc. $22,833.66

119 03/10/2015
Rancho Los Amigos Investigative
Trenching

1412-001.01 4 MTM Construction, Inc. $60,787.73

120 03/02/2015
Rancho Los Amigos Temporary Modular
Buildings

1412-001.02 4 MTM Construction, Inc. $637,708.23

121 03/19/2015
Rancho Los Amigos High Voltage
Manhole Survey

1412-001.03 4 MTM Construction, Inc. $33,482.07

122 02/02/2015 MLK MACC Cashier Office Revisions 1412-002.00 2 MTM Construction, Inc. $12,893.19

123 03/04/2015 DPW Site Office Security Upgrades 1412-002.02 2 MTM Construction, Inc. $7,699.25

124 02/18/2015 MLK Hawkins Roof Bird Barrier 1412-002.03 2 MTM Construction, Inc. $6,562.70

125 02/17/2015 MLK Site Clean and Seal Site Concrete 1412-002.04 2 MTM Construction, Inc. $28,095.37

126 03/11/2015
Hawkins Roof Abatement- Additional Lead
Requirements

1412-002.06 2 MTM Construction, Inc. $6,912.27

127 02/23/2015
Long Beach Comprehensive Health
Center Clinic Remodel -Fire Panel
Upgrade

1413-002.00 4 MTM Construction, Inc. $155,781.66

128 02/05/2015 LBCR HVAC System Survey Analysis 1413-002.01 4 MTM Construction, Inc. $6,482.97

129 02/23/2015 LBCR ADA Path Travel Supplemental 1413-002.02 4 MTM Construction, Inc. $45,380.46

130 03/24/2015 Belvedere Park Pool 1413-014.00 1 MTM Construction, Inc. $11,529.98

131 03/17/2015
Harbor-UCLA Psychiatric Emergency
Services Expansion Demolition: Part 1 -
Hazardous Material Study

1413-015.00 4 MTM Construction, Inc. $2,825.60
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132 01/29/2015
Consolidated Correctional Treatment
Facility Stand by and Emergency Repairs
Supplemental

1414-001.01 1 MTM Construction, Inc. $5,195.54

133 01/22/2015 RCC - Construction Services 1414-002.00 2 MTM Construction, Inc. $1,825,119.45

134 03/03/2015 RCC - Corridor Abatement • 1414-002.01 2 MTM Construction, Inc. $29,652.31

135 01/22/2015 Hall of Justice 9th Floor Patch and Repair 1414-005.00 1 MTM Construction, Inc. $45,243.21

136 03/03/2015
Hall of Justice 9th Floor Patch and Repair
Supplemental

1414-005.01 1 MTM Construction, Inc. $152,762.55

137 03/26/2015 SGV Airport Monument Sign Replacement 1414-007.00 1 MTM Construction, Inc. $335,323.90

138 03/11/2015
San Gabriel CBSG Repair of Runoff
Gaging Stations

1414-009.00 1 MTM Construction, Inc. $14,845.75

139 02/04/2015
Fort Moore Monument Refurbishment
Make-Ready Supplemental

1416-001.01 1 MTM Construction, Inc. $4,636.51

140 01/26/2015 MLK Parking Structure- Storm Drain Video 1417-001.00 2 MTM Construction, Inc. $4,418.64

TOTAL: $10,752,679.93
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